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Contract No. FL-3011
Amendment No. 7

Westinghouse Electric Corporation S i ey
Friendship International Airport
Baltimore 27, Maryland

Gentlemen:

l. This document constitutes Amendment No. 7 to Contract No.
FL-3011, dated 27 March 1956, between Westinghouse Electric Company,
Baltimore, Maryland, and the United States of America.

2. Pursuant to the clause of this contract entitled "Changes",
the Government does hereby amend this contract, as heretofore
amended by Amendments Nos. 1, 2, 3, 4, 5, and 6, as hereinafter
set forth. '

‘ (a) Delete in its entirety APPENDIX I (Revised 6 June

| 1956) to the SCHEDULE of Contract No. FL-301l and all modifica-
tions of said APPENDIX I (Revised 6 June 1956) as contained in
Amendments Nos. 4, and No. 6 to the contract and substitute in
lieu thereof APPENDIX I (Revised 31 May 1957) attached hereto.

(b) In consideration of the Contractor's performance of
the additional work added to this contract by this Amendment No. 7,
" and the establishment of a ceiling price for Items 1 through 15,
the total contract price is increased by $1,126,652.00 which is
a subject to the provisions of PART IV - PRICE REDETERMINATION of
~ the schedule as amended. Accordingly, the amount of THREE MILLICON,
SIX HUNDRED FORTY ONE THOUSAND, NINE HUNDRED AND SEVENTY FIVE
DOLLARS ($3,641,975) stated in Paragraph A, PART II - CONSIDERATION
AND PAYMENT of the Schedule, as amended by Amendment No. 6 is

ILLEGIB deleted and the following amount is substituted therefor:

"FOUR MILLION, SEVEN HUNDRED SIXTY EIGHT THOUSAND,
SIX HUNDRED AND TWENTY SEVEN DOLLARS ($4,768,627
Of this amount, $60,397.92 is subject to the
availability of Fiscal Year 1958 funds for Lot I]
equipment of Item 16(b)." PY4
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(c) Delete in its entirety PART IV - PRICE REDETERMINATION,
in the Schedule of Contract No. FL-301l1 as amended by Amendment No.
6 and substitute in lieu thereof the clause entitled "PART IV -
PRICE REDETERMINATION" attached hereto.

3. All other tei'ms, conditions, and requirements of Contract
No. FL-301l remain unchanged.

4. Please indicate your receipt of this Amendment No. T to
Contract No. FL-3011l and your acceptance thereof by executing the
original and two copies of this Amendment. Return the fully
executed original and one copy of this Amendment to the undersigned
and retain the remaining copy for your files.

Very truly yours,

25X1
N
contracting Officer

ACKNOWLEDGED AND AC
this 282 day of__Jlne , 1957.
WESTINGHOUSE ELECTRIC CORPORATION

25X1
BY
TITLE /e %{
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AFPENDIX I - (Rev. 31 May 1957)

Item No. Description Amount
5. One (1) Set Maintenance Tools and Test

Equipment in accordence with Contractor's
letter of 22 May 1957, and the following
documents :

(a) Appendix "B" of Proposal AAN-40O37-C
Revision 1, dated 21 December 1955
as superseded by

(b) Appendix "B" Revised June 11, 1956
entitled "Ground Support Equipment"
as revised by

(¢c) Revision 1 to Appendix "B" dated
November 5, 1956.

Equipment Requirement Group 1:
None

Equipment Requirement Group 2:
1 Set - Total Estimated Price $ 75,020.00

Delivery: June 1956

6. One (1) Set Spare Parts in accordance with the
Contractor's letter of 22 May 1957 and the
following documents:

(a) Appendix "C" of Proposal AAN-40037-C,
Revision 1, dated 21 December 1955, as
revised by

(b) Contractor's Proposal dated June 6, 1956,
Subject: "Revisions to Appendix C" and
Appendix C.(Revised) dated May 7, 1956,
covering Items 1 through 388, as supple-
mented by

(c) Contractor's Proposal dated 6 June 1956,
Subject: "Contract FL-301l, Spare Parts
Exhibit E dated 30 April 1956", consist-

ing of Items 389 through 1239, as supple-
mented by

(d) Revision 1 to Appendix C (Revised) dated

. November 16, 1956 and Revision 1 to
Exhibit E dated November 26, 1956 as sub-
mitted by Contractor's letter of 3

December 1956.

- 3 -
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Item No.

APPENDIX I - (Rev. 31 May 1957)

Des cription Amount

(e) The Appendixes and Exhibits men-
tioned above are further revised
and summarized in the column
marked Lot I of "Spares Bill of
Material 1JCUT60 Revision F" con-
sisting of 60 pages. _

Equipment Requirement Group 1:
2/3 of 1 set - Total Estimated Price $166,035.00

Equipment Requirement Group 2:
1/3 of 1 set - Total Estimated Price  83,017.00

Equipment Requirement Group 3:
None

Total Estimated Price $249,052.00

, Delivery: Partial in June 1956 and

complete in May 1957.

One (1) set - Antenna, consisting of two
each antennas for use with the equipment
furnished under Item No. 2, above, and

in accordance with Contractor's proposal
and specification dated 23 March 1956 .and
Contractor's letter of 22 May 1957.

Equipment Requirement Group 1:
None

Equipment Requirement Group 2:
1l Set - Total Estimated Price 209,822.00

Equipment Requirement Group 3:
None

Delivery: In August 1956; however, Cone
tractor agrees to exert its best efforts
to effect complete delivery in July 1956.

The Contractor shall perform the following

work and services which are further des-
cribed in its proposal of 1l May 1956;

-l
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APPENDIX I - (Rev. 31 May 1957)
Item No. Description Amount

Equipment Requirement Group 1:

One (1) Set - Estimated Price $ 5,918.00
Equipment Requirement Group 2:

Six (6) Sets - Estimated Price 32,110.00
Equipment Requirement Group 3:

Four (4) Sets - Estimated Price 21,972.00

Totd Estimated Price . L * L] * L L] - L] . * Ld . L] [ $6o,0w000

Delivery:
Equipment Requirement Group 1
1 unit of Item 1l3a in Dec.1956

Equipment Requirement Group 2
1 unit of Item 13c in Feb.l957
1 unit of Item 13c in May 1957
2 units of Item 134 in Jan. 1957
1 unit of Item 134 in Feb.1l957
1 unit of Item 13d in March 1957

Equipment Requirement Group 3:
1 unit of Item 13a in Apr.1957
1l unit of Item 13a in May 1957
1 unit of Item 13b in Mar.1957
1l unit of Item 13b in Apr.1957"

1h. oy

(a) Contractor's Proposal of 15 June
1956 and Appendix B, Revised, dated v
11 June 1956 as supplemented by

(b) Revision 1 to Appendix B dated )
Novenber 5, 1956 as further revised AN
and summarized by -

(¢) Contractor's Proposal of 21 December
1956 and Exhibit "F* dated Dec. b,

1956.
Equipment Requirement Group 1:
(1) One set - Estimated Price 28,125.50
Equipment Requirement Group 2:
Three (3) Sets - Est. Price 8l4,382.50
- 9 -

Sanitized Copy Approved for Release 2011/07/07 : CIA-RDP89B00487R000300540006-8

25X1




Sanitized Copy Approved for Release 2011/07/07 : CIA-RDP89B00487R000300540006-8

APPENDIX I ~ (Rev. 31 May 1957)

Item No. Description Amount

Equipment Requirement Group 3:
T™wo (2) Sets - Estimated Price $56,255.00

Total Estimated Price « « « « o« o o o « « « « + o « $168,763.00

Delivery:

*1st Set - Begin Sept.l956 and complete in December 1956.
¥2nd Set - Begin Sept.1956 and complete in December 1956.
3d Set January 1957

ith Set February 1957

5th Set - March 1957

6th Set - April 1957

¥\ detailed survey will be made of the Ground
-Support Equipment listing the items scheduled
for delivery after September. Recommendation
will be made for action to be taken to provide
these items for the first and second sets in
September and October respectively.

15. Six (6) sets - Spare parts for Ground
Support Equipment in accordance with
Contractor's letter of 22 May 1957
and the following documents:

(a) Contractor's Proposal of 15 June
1956 and Exhibit "D" dated June 5,
1956 as supplemented by

(b) Revision 1 to Exhibit "D" dated
November 5, 1956 as further revised
and summarized by

(c) Contractor's Proposal of 21 December
1956 and Exhibit "G" dated November

23, 1956
Equipment Requirement Group 1:
One (1) Set - Estimated Price 12,814.83

Equipment Requirement Group 2:
Three (3) Sets - Estimated Price  38,4u4L.51

Equipment Requirement Group 3:
T™wo (2) Sets - Estimated Price 25,629.66

Total Estimated Price « « « o« ¢ o« o « o o« o « + « « $76,889.00

- 10 =
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APPENDIX I - (Rev.31 May 1957)

Item No. Description Amount

Delivery - same as for Item 1ll, above."

Total Estimated Target Contract Price
for Items Nos. 10 through 15 subject
to the Provisions of PART IV - PRICE
REDETERMINATION of the Schedule. $2,027,652.00

16. Spare Parts as set forth in Lot II, Lot III
and Lot IV of the following documents:

(2) Contractor's Proposal of 25 March 1957
Subject: "Contract FL-301l, Spare
, Parts for Equipment, Westinghouse
~_ Reference AAN-30367," and the "Spares
Bill of Material 1JCLT60 Revision F'
consisting of 60 pages as supplemented

by

(b) Revision 1 to 1JCUT60 Rev.F dated
April 23, 1957

Equipment Requirement Group 1:

Lot II - Estimated Price $67,445.64
Equipment Requirement Group 2:
Lot III - Estimated Price 195,961.92
Equipment Requirement Group 3:
Lot IV - Estimated Price 172,810.44
e Total Estmted Price . L] L] L . . . L) L] . L] * L] L[] L] $ ,4'36,218-00

Delivery: Commence in three months and be
complete in nine months from 28
May 1957. The Spare Parts shall
be packed in accordance with Ex-
hibit "A" entitled "Proposed
Packing, Packaging and Marking
Procedures which is incorporated
herein by reference.

NOTE : Spares requirements for the various
flyaway kits as well as the depot
stocks are included in Lots II, III
and IV. Lots III and IV each include
two thirty day flyaway kits which
will be shipped individually and
separate from the spares intended for
Depot Stocks.

- 11 -
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. " APPENDIX I - (Rev. 3L May 1957)

Item No. Descrigtion Amount

Total Estimated Contract Price for

1tem No. 1O subject to the provi-

sions of PART IV - PRICE REDETERMI-

NATION, of the Schedule. , $436,218.00

TOTAL ESTIMATED CONTRACT PRICE OF APPENDIX I $ h;267,603.oo

- 12 -
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